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BI-WEEKLY PROGRESS REPORT NO. 7 (SEPTEMBER 28 ~-OCTOBER 12, 2010)
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION
KEARNY, NEW JERSEY

I.  Actions Taken Toward Achieving Complian_ce With the Agreement and Order
During the Reporting Period .

The Contractor (Nova Development Group (Nova) continued to install wooden

frames on windows in accordance with the procedures described in the Work Plan for

.Closure of Building Openings (work. plan). Plywood sheeting was installed and
"~ secured to the frame work; the sheeting was painted to complete the closure.

No work was performed on September 30, October 1 and 4, 2010 due to 1nclement
weather and wet conditions at the site.

A summary of work completed to date is provided below.

Building 15: The remaining two (2) windows have been sealed. Nova left one small
door open to use this building for their decontamination set up in case of cold or rainy
conditions. Nova also built a wooden door with lock and hinge on the western side of
the building to allow access for future use. In summary, twenty-two (22) windows out
of twenty-two (22) total windows are sealed as well as seven (7) of the eight (8)
doors. (98% complete)

Building 17: The remaining two (2) windows have been sealed. Nova also built a
door on southern side of the building to make an access way for future use. In
summary, sealing of eleven (11) of thirteen (13) windows has been completed as well
as eight (8) of the eight.(8) doors. Nova closed the roof of Building 17 and put proper
signs on the assemblies pending the placement of the rubber cover. (90% complete)

Building 18: The sealing of forty-one (41) windows was completed as well as eight
(8) of the eight (8) doors. A Health and Safety review was performed to reiterate the
proper protection equipment and decontamination procedures to work in this

building. (87.5% complete)

Building 21: Nova closed both openings on the roof. The rubber sheeting was glued
together where needed, using splice adhesive. The rubber sheeting was anchored to
the wood frame using plastic sleeve anchor nails. Additionally, one (1) door on -
eastern side was sealed. (71% complete)

Every morning Nova held a Health & Safety tailgate meeting with the crew to di.scuss

all the issues they had in previous days and review the plan and work to be completed
that day.
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II. Actions which are Scheduled for the Next Reporting Period QOctdber 12, 2010
through October 15, 2010)

" Closure of windows on Building 18 and 21 are anticipated to be completed in
accordance with the schedule. Placement of rubber cover of roof opening on building
17 and closing of the remaining windows on building 18 is also scheduled to be
finished over the next reporting period weather permitting.

III. Other Information Relating to the Progress of the Work

KEY will continue to-provide field supervision of Nova’s work on behalf of the
Respondents. :

IV. Schedule Considerations

The project is approximately 86% complete. There was a delay associated with
weather and the Respondents may request an extension to the overall schedule
presented in the approved work plan in accordance with the Order. This extension
request will be prepared and submitted to EPA at the conclusion of the field work.

Pictures relating to the progress of the work are provided as Attachment A and the
project schedule is presented in Attachment B. '
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(Photo 1) Going through decon set up after working on Build 18
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(Photo 3) Access door with lock and hinge= Building 135

(Phete 4) planks and rubber sheeting on the roof opening-Build 21
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(Pheto 3) Sealing windows from outside = Building 18
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FIGURE 4
PROJECT SCHEDULE
WORK PLAN FOR CLOSURE OF BUILDING OPENINGS
STANDARD CHLORINE CHEMICAL CO, SITE
KEARNY, NEW JERSEY
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* | Work Plan Review 15days  6/16/10 716110 I
|
1 Work Plan Approval Odays  7/6/10  7/6/10 =3
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o Effective Date of Order 0 days 67110 6/7/10
|
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